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STATUS REPORT ON EASTERN AVENUE HILL IMPROVEMENTS

On January 19, 2010, your Board authorized this office and the Department of
Public Works (DPW) to address long-term repairs on Eastern Hill, which houses two
non-active closed landfills, Blanchard (County-owned) and Cogen (privately-owned).
Your Board further directed us to obtain local jurisdictional agency approvals to carry
out slope reconstruction, provide containment of the landfill debris, repair the existing
storm drainage system, and enhance the landscape/hardscape on and beautify the
south, east, and Sybil Brand Institute (SBI) slopes.

In order to perform construction within 1,000 feet of landfills, the County was required to
prepare a Post-Closure Land Use Plan (PLUP), which outlnes our repair strategies to
address the deficiencies and protect the surrounding areas from adverse impacts of the
closed landfills. The County's PLUP was submitted to the Local Enforcement Agency
(LEA) for review; and has subsequently been approved by the LEA on April 20, 2010,
which allowed the County to proceed with the work outlined below.

PLUP Components

. Repair failed Blanchard Landfill slopes and erosion;

. Repair and reconstruct McBride Avenue that lies within Blanchard Landfill;

. Install various landfill gas (LFG) monitoring probes surrounding both Blanchard and
Cogen Landfills;
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. Install and monitor a groundwater well located at the south end of Blanchard Landfill;

. Install landscape and hardscape at Blanchard and east slope;

. Regrade slope on County property near Time Warner Lot;

. Stabilize and repair landscape and hardscape on south slope;

t
. Construct a slough wall at toe of south slope;

. Perform offsite drainage measures with landscape and hardscape at SBI slope;

. Construct Eastern Hill storm drain system improvement measures; and

. Construct an active LFG extraction system for the Blanchard LandfilL.

The permanent slope and erosion repair drawings are complete. Construction includes
permanent repairs to the failed slope and erosion at the Blanchard site and replacement
of currently damaged storm drain pipe adjacent to the 710 Freeway. Work has
commenced for the permanent repairs along the Blanchard east slope and is
approximately 60 percent complete, with remaining tasks under design such as
landscape and hardscape at Blanchard east slope, and slope stabilization measures
and construction of a slough wall at the south slope. The PLUP components are
scheduled for completion in the Spring of 2013.

South Slope Beautification and Civic Art

Design efforts are underway for revegetation, landscaping and/or hardscaping and
irrigation of the south slope. The design effort is approximately 20 percent complete
and will integrate the civic art component of the project.

The Arts Commission is working closely with the project delivery team and other
interested parties in the selection process to obtain an artist to design, fabricate and
install public art, which will be incorporated into the landscaping and/or hardscaping of
the south slope. Artist selection will be complete by May 2011. .

LFG and Groundwater Monitoring

The various LFG monitoring probes and groundwater well were installed and monitored
for several months. These activities commenced in May 2010 and have produced
reliable data on the levels of landfill gases being generated by Blanchard. Based on
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this data, it was determined that an active LFG extraction system is required for
Blanchard. DPW has consulted with the LEA, and has commenced the procurement
process for the design and permitting of the LFG extraction system. We will return to
your Board to adopt, advertise and award the construction contract for the LFG
extraction system upon completion of design.

At the request of the Regional Water Quality Control Board (RWQCB), we will install a
second groundwater well due to the fact that the initial groundwater well, w~,ßre
originally installed, did not encounter any groundwater; thus returning no data. DPW is
working with the RWQCB to identify placement of the second groundwater well for
additional testing and monitoring. "
Master Schedule

A master schedule of the various tasks associated with the Eastern Hill Improvement
Project and current status is attached. Also included is schedule information on two
Board-approved capital projects, which are also located on Eastern Avenue Hill: the
Special Enforcement Bureau Replacement Facility; and the Biscailuz Regional Training
Center Academy Relocation Project.

Should you have any questions, your staff may contact Tracey Jue at (213) 893-2472.

WTF:RLRDJT
DKM:T J:mc

Attachments

c: Executive Office, Board of Supervisors

County Counsel
Justice Deputies
Public Works
Sheriff
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This activity is complete. This activity is complete.
Temporary Repair Measures for Blanchard Slope

~ Temporary winterization of the Blanchard blow
ouUerosion

% Complete: 100% of construction 100% of construction
%Tolal: 100% 100%

~ Installation of temporary pipe to divert flow at $ to Date: $180,000 $180,000
A Blanchard blow ouUeroslon X 10/01/2008 Complete $ Total: $180,000 $180,000

# of Unforeseens : None t1#
Cost Impact: :';" $0 ,~..

- Installation of chain link fence to restrict access Time Impact: No Oays
around Blanchard blow ouVerosion Issues: None

# of Scope Changes: None
- Installation or temporary diversIon of storm water Cost Impact: NA

from SEB away from Sheriff Road Time lnipact: NA

This activity is complete. Refer to Item H below for This activity is complete. Refer to Item H
lFG Monitoring Probes for Blanchard and Cogen the status of LFG Exraction System designs. below for the status of LFG Extraction

Landfills System designs.
if:

- Install (6) monitoring probes within Blanchard
landfill

B 05/03/2010 Complete % Complete: 100% of monitoring 100% of monitoring
%Total: 100% 100%

- Install (4) monitoring probes adjacent to Cogen $ to Date: $130,000 $130,000
landfill $ Total: $130,000 $130,000

# of Unforeseens : 1
Cost Impact: TBD
Time Impact: TBD

- Monitor Probes for 6 months Issues: High level of LFG

# of Scope Changes: None
Cost Impact: NA

- Conduct LFG Extraction Test Time Impact: NA

RWQCB visited the site and requested a second DPW to install a second groundwater

Installation and Monitoring of (2) Groundwater
groundwater monitoring well be drilled at another monitoring well at a later date.
location a later date since the original well did not

Monitoring Wells encounter groundwater.

% Complete: 10% of construction 10% of construction/monitoring
- Install (2) groundwater monitoring wells at South %Total: 10% 10%
end of Blanchard landfil to sample ground water $ to Date: $13,000 $13,000

C quality per RWQCB requirements. 05/03/2010 10114/2012 $ Total: $130,000 $130,000

# of Unforeseens : 1
Cost Impact: TBD
Time Impact: TBD
Issues: Dry monitoring well

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA

Construction activites are continuing on site. The Construction activities to proceed on site.
construction activities were delayed due to the rains.
The Contractor is proceeding with the permanent

Repair Failed Blanchard landfil Slopes and repairs at this location.
Erosions

% Complete: 60% of construction 75% of construction
- Permanent repairs to the slope at Blanchard blow %Total: 60% 75%

out $ to Date: $350,000 $430,000
D X 08/21/2010 05/15/2011 $ Total: $575,000 $575,000

- Permanent repairs to various smaller erosions at # of Unforeseens : 2
Blanchard Cost Impact: TBD
~Replace section of storm drain pipe that was
damaged adjacent to 710 Freeway

Time Impact: TBD
Issues: None

# of Scope Changes: 0
Cost Impact: NA
Time Impact: NA

(
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DPW are proceeding with obtaining a JOe proposal DPW to proceed with obtaining a JOe
for this work. proposal for this work.

Repair and Reconstruct McBride Avenue
% Complete: 100% of design 100% of design
%rolal: 0% 0%

- Permanent repair, regrading and reconstruction of $ to Date: $0 $0
McBride Avenue within Blanchard Landfill $ Total: $564,000 $564,000

E X 05/15/2011 12/14/2011
# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact NA
Time Impact: NA

DPW are proceeding with obtaining a JOe proposal DPW to proceed with obtaining a Joe

Eastern Hil Storm Drain Improvement Measures for this work. proposal for this work. i
- Construct new storm drain line from Biscailuz
Center sump to South Slope Drainage System to
convey SEB stormwater replacing an existing storm
drain line that is beyond repair.

- Install new storm drain line from Blscailuz Center ¡f¡
under Sheriffs Road along McBride Avenue to % Complete: 100% of design 100% of design
existing system in Blanchard to convey Biscailuz %Total: 0% 0%

F Academy and Fire Dept. storm water replacing an X 05/15/2011 12/14/2011 $ to Date: $0 $0
existing storm drain line that Is beyond repair. $ Total: $1,800,000 $1,800,000

# of Unforeseens : None
~Repair and re-Iining of South Slope drainage Cost Impact: $0

system Time Impact: No Days
Issues: None

- Repair and re-Iining of Fire Department storm
drain from Fire Department HQ site to Biscailuz # of Scope Changes: None
Center Cost Impact: NA
- Repair of Dip in Sheriff Road Time Impact: NA

- Repair of existing drainage system of East Slope

The Landscape Architect completed the DPW to proceed with the plan check
Construction Documents Phase for this work. DPW approval from the various jurisdictional

Landscape/Hardscape at Blanchard/East Slope is proceeding with obtaining plan check approval. agencies.

- Revegetationlhardscape/irrigation of
% Complete: 90% of design 90% of design
%Total : 0% 0%

Blanchard/East Slope to protect slopes from future
$ to Date: $0 $0erosion
$ Total : $2,757,000 $2,757,000

G X 06/22/2011 01123/2012
# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA

As a result of the elevated and sustained levels of DPW to issue an RFP for design services
landfill gases being generated by Blanchard, the for the LFG extraction system for Blanchard
design, permittng and construction of a landfil gas landfiL.
extraction system is required. DPW is proceeding
with procuring design engineering services to design
thIs system. This will impact the implementation

lFG Extraction System for Blanchard and Cogen schedule for Eastern Hil project by 6 - 8 months.
Landfils

% Complete: 0% 0%

H X 08/13/2012 02/19/2013 %Tolal: 0% 0%
- LFG gathering, extraction and filtration system for $ to Date: $0 $0
Blanchard Landfil as required $ Total: $1,000,000 $1,000,000

# of Unfareseens : None
- Install and monitor perimeter probes around Cost Impact: $0
Eastern Hill at various locations to be determined Time Impact: No Days
with LEA Issues: None

# of Scope Changes: None .,
Cost Impact:

NA
Time Impact: NA
DPW are proceeding with obtaining a JOe proposal DPW to proceed with obtaining JOC

Regrade Slope East of Time Warner lot for this work. proposals for this work.

% Complete: 100% of design 100% of design
- Cut and regrade the oversteep slope adjacent to %Total: 0% 0%

I the Time Warner Lot to eliminate erosion into
X 05/15/2011 12/14/2011 $ to Date: $0 $0

private property $ Total : $90,000 $90,000

# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None
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DPW are proceeding with obtaining a JOe proposal DPW to proceed with obtaining JOe
for thIs work. proposals for this work.

Stabilze and repair slope at West end of South
Slope

% Complete: 100% of design 100% of design
%Total: 0% 0%

- Stabilze oversteepened slope at West end of $ to Date: $0 $0
J South Slope X 05/15/2011 12/14/2011 $ Total: $547,000 $547,000

# of Unforeseens : None
Cost Impact: $0

- Regrade area of surfcial mudslide at West end of Time Impact: No Days
South Slope Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA \~
DPW are proc.~eding with obtaining a Joe proposal DPW to proceed with obtalhìng Joe
for this work. proposals for this work.

Stabilze and repair slope at East end or South
Slope

% Complete: 100% of design 100% of design
%Total: 0% 0%

~ Stabilze oversteepened slope at East end of $ to Date: $0 $0

K
South Slope under East Edison Tower

X 05/15/2011 12/14/2011 $ Total : $528,000 $528,000

# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA

DPW are proceeding with obtaining a JOe proposal DPW to proceed with obtaining JOC
for this work. proposals for this work.

Slough Wall at toe of South Slope

% Complete: 100% of design 100% of design
- Install a retaining wall along the toe of the South %Total: 0% 0%
Slope to capture any sloughing from the slope onto $ to Date: $0 $0
residential properties to the South $ Total : $168,000 $168,000

L X 05/15/2011 12/14/2011
# of Unforeseens : None
Cost Impact: $0
Time Impact; No Days
Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA

DPW are proceeding with obtaining a Joe proposal DPW are proceeding with obtaining a JOC
for this work. proposal for this work.

581 Offsite Drainage Improvement Measures
% Complete: 100% of design 100% of design
%Total: 0% 0%

- Repair existing S81 off site drainage system along $ to Date: $0 $0
SBI slope $ Total : $220,000 $220,000

M X 05/15/2011 12/14/2011
# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA

The design of this element of work is on hold CivIc Art Commission to proceed with the
pending the selection of the project artist by the selection of the artist for this project. DPW to
Civic Art Commission to allow for the coordination of proceed with the design phase.

~andscape/Hardscape at South Slope designs.

% Complete: 10% of design 20% of design
%Total: 0% 0%
$ to Date: $0 ., $0

N ~ Landscape/hardscape of the South Slope area X 04/15/2012 10/15/2012 $ Total: $1,852,000 $1,852,000
# of Unforeseens : None

- Civic Art for Eastern Hil Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact: NA
Time Impact: NA
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The landscape architect to proceed with the design The landscape architect to proceed with the
for this area. design for this area.

landscape/Hardscape at S81 Slope

% Complete: 10% of design 20% of design
%Total: 0% 0%
$ to Date: $0 $0

0 - landscape/Hardscape for 581 Slope area X 04115/2012 10/15/2012 $ Total: $2,047,000 $2,047,000

# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: None
Cost Impact:

NA .'iTime Impact:
NA ".t

,1)1
Tha apparent'low bidder, Scrimsher Construction, CEO to fie the Board Letter rescinding the
requested that the County accept withdrawal of their consultant services agreement with
bid due to bankruptcy procedures. County Counsel Scrimsher and awarding to the 2nd lowest
advised a Board Letter was required rescinding the bidder. DPW to issue a consultant

SEB Seivice Building and Carwash consultant agreement for preparation of the agreement to the 2nd lowest bidder.
schedule and award to the 2nd lowest bidder. DPW
drafted this BL and circulated for review. This has
impacted the project schedule by 3 months.

% Complete: 100% of design 100% of design
%Total: 0% 0%

P X 07/26/2011 03/12/2012 $ to Date: $0 $0
$ Total: $2,180,479 $2,180,479

# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None

# of Scope Changes: 3
Cost Impact: $0
Time Impact: $0

It was agreed that Kajima would break out the Kajima to proceed with the CD phase of
demolition of horizontal concrete around A & Brows design and provide the separate JOC
buildings and the rough grading as separate JOC packages for horizontal demolition around A
packages to allow for early start activities on site. All & B rows buildings and rough grading.

JOe Site Work Packages remaining work would be part of a GC package to be
bid and awarded. LASD reviewed and approved the
Preliminary Design package. DPW authorized
Kajima to proceed with the CD phase of design.

- Demolition of horizontal concrete surfaces
% Complete: 75% of design 100% of design

Q X 05118/2011 11/23/2011 %Total: 0% 0%
surrounding A & B rows buildings $ to Date: $0 $0

$ Total: $ $

- Rough grading of site including demoliion of
# of Unforeseens : None
Cost Impact: $0existing retaining walls and relocation of utiites
Time Impact: No Days
Issues: None

# of Scope Changes: 0
Cost Impact: $0
Time Impact: $0

It was agreed that Kajima would break out the Kajima to proceed with the CD phase of
demolition of horizontal concrete around A & Brows design and provide the separate JOC
buildings and the rough grading as separate JOC packages for horizontal demolition around A
packages to allow for early start activities on site. All & B rows buildings and rough grading.
remaining work would be part of a GC package to be
bid and awarded. LASD reviewed and approved the
Preliminary Design package. DPW authorized

BRTC Academy Relocation Project Final Kajima to proceed with the CD phase of design.
Improvement Package

08/27/12
% Complete: 75% of design 80% of design

R - All remaining work associated with the project X 01110/2012
03104/13

%Total: 0% 0%
$ to Date: $0 $0
$ Total: $ $

- This bid package wil have two separate
substantial completion dates, one for the # of Unforeseens : None
Amphitheater/Grinder site concrete work and the Cost Impact: $0
other for all remaining work Including the renovation Time Impact: No Days
of A & Brows buildinçis. Issues: None

# of Scope Changes: 0
Cost Impact: $0
Time Impact: $0

(
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Methane Gas Monitoring/Mitigation Measures at This phase is dependent upon the future TBD
SBI development plans for the 58! site to be determined
- Additional Methane Gas monitoring/mitigation
measures to be implemented at 581 per LEA % Complete: 0% 0%
requirements if this site Is to be developed. Exact %Total: 0% 0%
scope to be determined based on nature of future $ to Date: $0 $0

S
use of site.

Unknown Unknown $ Total : $Unknown $Unknown
# of Unforeseens : None
Cost Impact: $0
Time Impact: No Days
Issues: None
# of Scope Changes: one
Cost Impact; NA

Time Impact: NA
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